
Site Name: !Operational Period: 

Task Order 62 CES Environmental Date: 12-s-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

Division/ 
Grouo: Response mergency and Rapid Response Service 

WORK AUTHORIZED: --------
Continueto purnpwater on site as necessary~epending on rainfall. __ - -----------1 
Continue development of profiles and disposal of sludge, liquids, and soli~s. 

Continue removal of water, oil , and sludge, from the ASTs and Frac Tanks. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: 
~ontract Numb& EP - S6 - 07 -02 IGary Moore, USEPA --= --
Task Order: 062 Date: 12.8.2014 Time:1700 

ERRS Response Manager 
~Roy Cassidey, CB&l-Federal 

Date: 12.8.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: ._ -- -- -~ -- - f- -
Response Manager 1 1 Pick -up Truck 2 2 

- --- -- -
Foreman 1 1 Generator 1 1 - ._ - -- - -

I Trash Pumps 1 1 
- -- - Air -- I 

-

Truck Driver/Equip Op 1 1 Mover/Overhead 
Reach Forklift 

Multiple Gas Monitor 1 1 
- -- -- - - ~- -

Laborer 3 3 Frac Tank w Liner 1 1 
- ~ -4,000 PSI Pressure 1 1 

·- Washer -
PERSONNEL OFF-SITE Open Top Roll Off 6 6 

- I-

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 -- ------ - -- -
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 

- -- - 1--

Transport and Disposal Coord 1 1 Skid Steer 1 1 
- - -

Field Cost Accountant 1 1 Vacuum Boxes 10 10 -- -- - 1---

10,000 lb Overhead Lift 1 1 -- -- - -- ··-
Storage Trailer 1 1 

IWORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-SPonS): 

The crew completed pumping water from the North Pond to the Sanitary Sewer. The crew continued to scrape the -
oily/mud residue from the North Pond Area and dry it out on poly sheeting. The crew continued staging of the empty 
totes. Tl:le crew identified and sta_(lfill the Ashland Chemical tanks. __ __ __ __ _ 
T&D Coordinator continued to work on disposal of the Dana Frac Tank material, materials contained in the AST's and 
WNT. She worked with disposal vendors on waste approvals, profiles, and disposal agreements. __ _ _ 

RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He 
completed daily paperwork with Health/Safety and Operations. :c - -- - Date: Time: --RM ~~) c , , c·. ~a:e: 12.8.2014 --Ti_m_e-:93--;-

~~ . { / 1..:Y-.-~ r;.._, -

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): --- --- --- -- -- --- --- -- ·"'------· 
The crew will continue to stage empty totes. The crew will continue to remove the oil and mud from the North Pond 
area. 

Receiving manifest and scheduling VB 607 and VB 641 with Republic Services. Receiving manifest and setting up 
schedule with Lonestar Ecology LLC on the Dana Frac Tanks. 
'- -- -- -------------~---

-

·-
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